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SDMS

"Kerry Gee" To Kathryn Hernandez/EPR/R8/USEPA/US@EPA
<kcgee@unitedpark.com>

06/18/2008 02:39 PM

cc "Jim Fricke™ <jim@rmc-ut.com>
bce
Subject Richardson Flat Task 1 Completion Report

Kathy:

Please find attached the Richardson Flat Task 1 Completion Report. This report documents the
completion of measure outlined in the Task 1 field construction plan.

This task 1 completion report is the document that supports the release of certain Financial Assurance
that was made in November of 2007.

Please review the report and if you have any questions, please contact me.

Thank you
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Richardson Flat
Task 1 Certificate of Completion
and Approval

Prepared by:  Resource & Environmental Management Consultants, Inc. dba RMC
8138 South State Street
Suite 2A
Midvale, Utah 84047

Prepared for:  United Park City Mines Company
P. 0. Box 1450
Park City, Utah 84060

Site Owner: United Park City Mines Company
EPA Site ID: UT9800952840 — Richardson Flat Tailings Site

Site Location:  Park City, Utah
Summit County

Introduction: Pursuant to Article XIII of that certain Remedial Design / Remedial Action Consent Decree
between United Park City Mines Company (“United Park™) and the U.S. Environmental Protection
Agency, entered by the U.S. District Court for the District of Utah in the matter of United States v. United
Park City Mines Company, Civil Action No. 2:07-cv-00642-BSJ, effective on October 18, 2007 (the
“Consent Decree”), United Park agreed to post a Performance Guarantee in the amount of $4.3 million.
Pursuant to Paragraph 47(a) of the Consent Decree, United Park has the right to request that EPA reduce
the amount of the Performance Guarantee based upon United Park’s demonstration of completion of
defined work tasks, all as more fully set forth in the Consent Decree and the attached Work Plan.

On or about November 1, 2007, United Park submitted to EPA a certification that it had completed certain
defined work tasks. The purpose of this Certification is to provide additional documentation of United
Park’s successful completion of these work tasks in connection with United Park’s request that EPA reduce
the amount of the Performance Guarantee.

Description of Task: This Certificate of Completion is for the Task 1 Remedial Action area at the
Richardson Flat Site (Site). Figure 1-1 in the attached Task Completion Report delineates the Task 1
boundary. The Site Remedial Action was partitioned into nine Tasks as part of the financial assurance
obligation with EPA to conduct the work. Task 1 included construction of a wedge buttress at the main
tailings embankment and placement of cover soils over certain areas within the tailings impoundment. A
complete description of the Remedial Action work conducted as part of Task 1 is presented in the attached
Task Completion Report.

Following approval of Task 1, a Park and Ride facility will be constructed in the F-7 area shown on Figure
1-1 and improvements will be made on the County Road. Park City Municipal Corporation is seeking
funding from the Federal Transit Authority for the road improvements. The Federal Transit Authority
requires EPA approval of Task 1 to provide the City with funding for the road improvements. The roadway
improvements to be constructed by Park City fall outside of the site boundary for the Richardson Flat
remediation project requirements and therefore are not subject to the constraints of the CERCLA action at
Richardson Flat. The construction of the Park and Ride and reconstruction of the county road shall not
interfere with the remediation construction that needs to be completed south of and adjacent to the county
road.



A Field Construction Plan was submitted to EPA describing Remedial Actions needed to complete Task 1.
Conditions of Issuance:

Financial Assurance for a total of $4,300,000 was provided by UPCM to guarantee that funds would be
available to complete the Remedial Action. As mentioned above, the Remedial Action was partitioned into
nine tasks for the purpose requesting, on an annual basis, release of financial guarantee funds upon
completion of a Task. The request for a release of the Task 1 funds was provided to EPA in November
2007. The following costs were submitted in that request:

Wedge Buttress $266,199
Fill Area 1 $190,843
Fill Area 2 $294.471
Administrative $8,625
Design $10,089
Total $760,828

Institutional controls and land use restrictions are identified in the Consent Decree dated August 27, 2007.
Long term monitoring of the Remedial Action will be conducted as outlined in the Operations and
Maintenance Plan (OMP) attached to the Remedial Design/Remedial Action work plan. The acceptance of
the completion of Task 1 is subject to the conditions in that Plan.

EPA has requested that all runoff from the Park and Ride facility and adjacent County Road be contained to
ensure that salt and other potential contaminants do not impact the Site wetlands or other water features.

DETERMINATION

On November 1, 2007 United Park City Mines issued a formal request to EPA to release Performance
Guarantee funds associated with the completion of Task 1.

This Certificate of Completion documents that the Remedial Action has been performed for Task 1,
referred to as a Work Milestone 1 in the Remedial Design/ Remedial Action Consent Decree.

The U.S. Environmental Protection Agency (EPA) conducted a Site Inspection on June 20, 2008 to verify
work has been completed for Task 1 as required to release financial guarantee funds for conducting the
work.

RESERVATION OF RIGHTS

This certificate of completion applies to the Remedial Action conducted for Task 1 as described in the
RD/RA Plan (RMC, 2007) and the Task 1 Field Construction Plan (RMC, 2008).

RELEVANT INFORMATION

UPCM is the owner of the Richardson Flat Tailings Site, a 247-acre parcel of land located three miles
northeast of Park City, Utah. UPCM and EPA entered into a Consent Decree to conduct a Remedial Action
at the Site. The effective date of the Consent Decree is October 18, 2007. EPA published the Site-wide
Record of Decision on July 6, 2005 summarizing Site risks and the selected remedy.
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Attached is the Task 1 Completion Report describing Remedial Actions completed, stormwater
management, and data confirming completion of the Task. Long term monitoring will be conducted as part
of the overall RD/RA and as described in the Consent Decree Statement of Work.

The following reports were utilized, referenced and followed as part of the completion of Task 1:

Task 1 Field Construction Plan for Richardson Flat Tailings Site, EPA Site ID:UT980952840,
April 22,2008

Remedial Design Remedial Action Plan Richardson Flat Tailings Site, EPA Site
ID:UT980952840, December 11, 2007.

In consideration of the above the undersigned have determined that Task 1 as identified in the Field

Construction Plan and the RD/RA Plan is complete and meets all requirements for that area in the RD/RA
Consent Decree. This approval also applies to the Park and Ride facility.

}m?ﬂ_
y:

James R. Fricke
Resource Management Consultants, Inc.

B Date: 6-26-08

By: Date:

Kerry Gee
United Park City Mines

By: Date:

Kathryn Hernandez
U.S. EPA, Region VIII
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1.0 INTRODUCTION

This Task Completion Report (TCR) details the work completed for Remedial Task 1 at
Richardson Flat, ID UT980952840. Task 1 remedial features are presented in Figure 1-
1. The remedy selected by United States Environmental Protection Agency (EPA) at the
Richardson Flat Tailings Site, (Site) was split into Tasks to facilitate remedy completion
and bond release procedures. The Site is located approximately three miles northeast of
Park City, Utah.

Construction procedures and methodologies documented in this report were described in
the Task 1 Field Construction Plan (Task 1 FCP, RMC, 2007a). A full description of Site
background, investigative history, specifications, health and safety, design elements,
project management and construction procedures are presented in the Remedial Design
and Remedial Action Work Plan (RD/RA, RMC 2007b). Sampling was conducted in
accordance with the Field Sampling Plan (FSP, RMC 2007c). All work was conducted in
accordance with the Richardson Flat Health and Safety Policy, Remedial Investigation
(HASP, RMC 2007d)

Work performed in Task 1:
1) Construction of the Wedge Buttress; and

2) Cover placement, grading, confirmation sampling and erosion control structure

placement in areas F-1 and F-7 (Figure 1-1).

20 WORK PROCEDURES

Work was conducted according to procedures presented in the Task 1 FCP.



2.1 Wedge Buttress

The Wedge Buttress was constructed to provide additional stability to the existing tailings

pond embankment. The buttress design was based on an embankment stability study

performed by Applied Geotechnical Engineering Consultants, Inc. (AGEC, 2001)

presented in Appendix D of the RD/RA. The Wedge Buttress location is presented in

Figure 1-1. Construction procedures for the Wedge Buttress consisted of:

1

2)

3)

4)

3)

6)

Clearing and grubbing the Wedge Buttress footprint of all vegetation and unstable

materials.

Abandonment of three monitoring wells located within the footprint of the Wedge
Buttress. Monitoring well abandonment was conducted in accordance with State of

Utah regulations.

The base of the buttress was sloped towards the wetland at a five-percent slope.

An initial layer of fill, approximately 1.5 feet thick, was placed in the embankment
toe area. The fill was placed to provide a working area for construction equipment.

The fill was compacted using several passes of tracked equipment.

The initial base layer of the buttress was keyed into the natural soils approximately
twelve inches below the toe of the tailings embankment. Material for the initial base
layer consisted of well-graded rock with no soil. This layer was placed twelve inches
deep along the entire width and length of the Wedge Buttress. The material was well
graded and consisted of approximately 385 cubic yards (cyds) of three-inch minus

well-graded rock.

An area of seepage was observed near the east abutment of the embankment. A

drainage trench was excavated from the east abutment down to the base of the fill of
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the wedge buttress. The trench was excavated to collect seepage and allow it flow
away from the embankment. The trench was lined with well-graded rock. No

seepage was observed in other areas of the embankment.

Approximately 6,385 cyds of four-inch minus rock was placed on top of the base
layer. This rock comprised the main body of the Wedge Buttress. The rock was
placed at a slope of approximately three horizontal to one vertical extending from the
top of the tailings embankment to the toe of the wedge buttress. The rock was

compacted using several passes of a bulldozer.

Installation of the Wedge Buttress was overseen by AGEC. AGEC documented that the

Wedge Buttress was installed according to specifications in the Wedge Buttress

Construction Observation Report presented in Appendix A. The Wedge Buttress

construction details are presented in Figure 2-1.

2.2 F-1 and F-7

Work activities in areas F-1 and F-7 (Figure 1-1) consisted of the placement and grading

of low permeability cover soil as specified in Section 6.0 of the RD/RA and Section 2.1

of the Task 1 FCP. The following activities were completed:

1) Excavation and construction areas were cleared and grubbed prior to the placement of

2)

materials. Clearing and grubbing included the removal of organic matter such as
plants, trees and woody material, as well as any other material from the Site. Large
non-organic materials such as boulders that interfered with grading were removed as

required.

Appropriate dust control was conducted during all excavation, soil placement,
transport and grading activities. Dust control was conducted by wetting work

surfaces and haul roads.



3)

1)

)

6)

7

8)

Additional mine waste material was placed and graded to conform to general Site

topography prior to the placement of cover soils.

Surfaces and subgrades were graded to approximate final configurations and shapes
prior to cover and topsoil placement. Subgrades and final graded surfaces were

confirmed by conventional survey techniques where applicable.

Imported soils were screened with the X-ray Fluorescence meter (XRF). In addition,
five sub-sample composite samples were collected for every 5,000 cyds and sampled
with the XRF. Five percent of XRF-sampled imported soil samples were submitted
to the laboratory for QA/QC lead and arsenic analysis. All cover materials contained
less than 500 ppm lead and 100 ppm arsenic. Sampling was conducted in accordance
with protocols and analytical methodologies as described in the FSP. Sample results
are presented in Section 4.0. No placement of materials was in restoration areas or
areas where the 310 ppm lead limit is in place during this particular Task. All
materials used as cover materials complied with the less than 500 ppm lead and 100

ppm arsenic limits.

Cover soils used were low permeability, high clay content soils. Large rock material
was removed prior to placement. Clay rich soils from an on-Site stockpile were used
as cover material using the same criteria outlined in Section 6.1 of the RD/RA and

Section 2.2 of the Task 1 FCP for quality control.

Cover soils were compacted with tracked or equivalent equipment. Compaction
methods also included rolling and/or vibrating, as necessary. Cover soils were
inspected and approved by United Park or its representatives prior to topsoil

placement.

The final cover subgrade was graded to allow for the placement of a consistent topsoil

layer.



9) Final surfaces, grades and erosion control structures were approved by United Park or

its representative.
10) Completion confirmation sampling is detailed in Section 4.0.

11) Topsoil placement and revegetation will be conducted concurrently with final
impoundment closure. This will prevent potential damage to vegetation that may
occur during remedy construction in adjacent task areas and allow for consistent

revegetation.
3.0 STORMWATER MANAGEMENT

Stormwater management was conducted to:
e Reduce the potential for off-Site inigration of sediments, soil and tailings; and -
¢ Eliminate the re-contamination of areas that have been covered or have undergone

source removal.
General stormwater Best Management Practices (BMPs) included:

o Berms were placed as required to prevent the migration of materials from work areas;

e The banks of the South Diversion Ditch (SDD) contain a vegetative barrier. The
vegetative barrier dispersed potential overland flow, reduced velocities and trapped
materials prior to reaching the SDD;

e The pond at the downstream end of the SDD was used as a settling pond. The pond
provided sufficient settling times for sediment attenuation. The pond will be
remediated when all upstream work is complete;

¢ Sediment basins and diversion channels were constructed on an as-needed basis;

e General grading to direct potential stormwater runoff was conducted as needed;

o Silt fence barriers were placed in appropriate areas that drained from work areas;

e Stormwater runoff protection measures will remain in-place until revegetation efforts

are complete.



General BMPs to reduce the tracking of contaminated materials into uncontaminated

areas included:

e All trucks and equipment working in contaminated materials (e.g. tailings and
sediments) were decontaminated prior to working with clean materials;
Decontamination procedures are described in Section 11.8 of the RD/RA,;

e A stabilized construction entrance was installed to remove gross contamination for
trucks hauling tailings;

e Dust control was conducted as necessary as described in Section 11.1.1 of the
RD/RA.

Specific stormwater runoff protection elements implemented prior to arid during

construction will include:

o Silt fence was placed below the Wedge Buttress construction area. The silt fence
prevented the migration of soils into the wetland area.

e The general drainage pattern on the impoundment is from the outer edges towards the
center of the impoundment. The inward sloping terrain creates a suitable gradient to
ensure that all stormwater is captured on the impoundment. Where needed berms

were placed to direct stormwater towards the center of the impoundment.

A Park and Ride facility will be built upon completion of remediation in Area F-7. A
separate Stormwater Pollution Prevention Plan will be developed to address construction
and operational stormwater runoff mitigation. The paved areas of the parking lot will

replace the final vegetative cover where applicable.
40 COMPLETION CONFIRMATION

Completion of work is based upon confirmation that the following Task 1 Completion

Milestones are complete:



1) Completion of the Wedge Buttress;
2) Cover Placement in areas F-1 and F-7 (Figure 2-1) is complete;
3) Reclamation (surface grading and drainage control) is complete; and

4) Confirmation samples verify cover installation meets specifications.

41  Wedge Buttress

Wedge Buttress completion confirmation was conducted by Applied Geotechnical
Engineering Consultants, Inc (AGEC) performing Site inspections during the Wedge
Buttress construction. The inspections were conducted to confirm that the Wedge
Buttress was conducted in accordance with the recommendations presented in the

Stability Evaluation prepared in 2001 and included as Appendix D of the RD/RA.

Based on the observations conducted during construction of the Wedge Buttress, AGEC
estimates that the slope stability of the embankment has been increased by a safety factor
of at least 1.5. In the professional opinion of AGEC, the construction of the buttress
meets the recommendations given in the Stability Evaluation prepared in 2001 and has an
adequate safety factor with regards to slope stability. Based on this information, the

construction of the Wedge Buttress is complete.

4.2 Areas F-1 and F-7

Area F-1 and F-7 cover placement was confirmed using two methodologies:
e Cover thickness confirmation; and

¢ Confirmation sampling for lead and arsenic concentrations.

Confirmation data was collected on a grid located on 200-foot centers. Sample locations

are presented on Figure 4-1



4.2.1 Cover Thickness confirmation

The thickness of clean cover was measured at thirty-four locations. Cover sample depths
and XRF results are presented are presented in Table 1. The results indicate that cover
placement is complete and all areas measured contain at least eighteen inches of cover as

specified in the RD/RA and FCP.
4.2.2 Imported Soil Sampling

Imported soils were screened with the XRF. In addition, five sub-sample composite
samples were collected for every 5,000 cyds and sampled with the XRF. Five percent of
XRF-sampled imported soil samples were submitted to the laboratory for QA/QC lead
and arsenic analysis. Average lead and arsenic concentrations for all imported soil
samples were 63 ppm and <10 ppm, respectively. Lead concentrations ranged from 30 to
220 ppm, arsenic concentrations were below instrument detection limits. Sample results
are presented in Table 2. All cover and topsoil contained less than 500 ppm lead and 100
ppm arsenic. Sampling was conducted in accordance with protocols and analytical

methodologies as described in the FCP and FSP.
4.2.3 QA/QC Sampling

Five-percent of imported soil confirmation samples were submitted to American West
Analytical Laboratories for XRF-Lab confirmation. Duplicate laboratory samples were
also submitted. Average lead and arsenic concentrations for laboratory confirmation
samples were 32.3 ppm and 9.5 ppm, respectively. Analytical laboratory lead
concentrations ranged from 29 to 34 ppm, arsenic concentrations ranged from 9.2 to 9.7
ppm. Relative percent differences for XRF and laboratory results were 6.1% for lead and

3.0% for arsenic. QA/QC sample results are presented in Table 3.

5.0 REFERENCES
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